
UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION III 

1650 Arch Street 
Philadelphia, Pennsylvania 19103-2029 

September 30, 2002 

Chevron Products Company

2300 Windy Ridge Parkway

Suite 800

Atlanta, Georgia 30339


Attn: Ms. Denise Dixon, Project Manager 

Dear Ms.Dixon: 

EPA hereby approves the following three documents: (1) the Dual Phase Extraction System 
(DPES) Pilot Test Workplan, dated August 15, 2002; (2) the Site Specific Standard Operating 
Procedure (SOP) Pumping Test for PTW-B at Former Chevron Facility No. 122208, Chillum MD 
dated 09/17/02 (September 17, 2002 SOP); and (3) the SOP for Recovery Well Development by 
Surge Block, received by EPA on 09/13/02 (September 13, 2002 SOP). A copy of each of these 
documents is enclosed hereto. 

Chevron shall conduct the activities identified below utilizing the September 13, 2002 and 
the September 17, 2002, EPA-approved SOPs described in the immediately preceding paragraph 
in accordance with the following schedule: 

(1) 	 Conduct the Pilot Test in accordance with the EPA-approved DPES Pilot Test Workplan 
by no later than October 25, 2002; 

(2) 	 Submit a Pilot Test Report to EPA containing the results of the Pilot Test conducted 
pursuant to paragraph (1) immediately above within fourteen (14) days of the completion 
of the Pilot Test. This information will be used by Chevron to design the Interim DPES 
described in paragraph (3) immediately below and to prepare the Corrective Measures 
Study. 

(3) 	 Design and implement an Interim DPES to remove the recently discovered liquid phase 
hydrocarbons (LPH) in and around the vicinity of monitoring well GP 27A discovered on 
March 25, 2002 during the well installation. Within fifteen (15) calendar days of EPA’s 
approval of the Pilot Test Report required under paragraph (2) immediately above, 
Chevron shall submit the Interim DPES Design and Specification Plan to EPA for 
approval. 
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(4) Within twenty (20) calendar days of EPA’s approval of the Interim DPES Design and 
Specification Plan required under paragraph (3) immediately above, Chevron shall begin, 
and thereafter complete, implementing said Plan in accordance with terms and conditions 
set forth therein. 

(5) Within forty-five (45) calendar days of EPA’s approval of the Interim DPES Design and 
Specification Plan, Chevron shall begin, and thereafter implement, LPH recovery in and 
around the vicinity of monitoring well GP 27A in accordance with the EPA-approved 
Interim DPES Design and Specification Plan. 

Please feel free to contact me at (215) 814-3385 or Douglas Donor of my staff at (215) 
814-3394 if you have any questions. 

Sincerely, 

Wayne S. Naylor 
Chief, Technical Support Branch 


